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Dear Ms. Jacobson:

On May 5, 1998, Asarco and the United States Environmental Protection Agency (EPA)
entered into a Consent Decree (Decree) to further the objectives of the Resource
Conservation and Recovery Act (RCRA) and the Clean Water Act (CWA). Section XI of
the Decree (Reporting: Corrective Action) requires Asarco to submit certified monthly
progress reports to EPA which discuss the actions taken by Asarco in achieving
compliance with the Decree. The reports are to be submitted to EPA no later than the
twentieth (20th) day of the following month. The following describes only those
activities that have occurred or are related to projects performed during October 2006,
with the exception of the November 1, 2006 public meeting, the analytical data received
in e£Tly November 2006, and the construction of the slurry wall in the former acid plant
sediment drying area. The historical actions taken by Asarco is achieving compliance
with the Decree are contained in previous monthly progress reports.

a. Describe the actions, progress, and status of projects which have been
undertaken pursuant to Part VII of the Decree;

In an October 23, 2006 letter, EPA acknowledged that storage of hazardous
wastes in structures, which meet the substantive requirement contained in 40 CFR
Subpart DD, Containment Building Requirements, beyond 90 days is allowed to
facilitate appropriate assessment and installation of site remedial measures. The
Montana Consent Decree (CDV-2004-212) provides language that expressly
waives the storage and permitting requirements under 40 CFR Part 262.34 (a) and
40 CFR Part 262.34 (b) for materials that are being addressed under Asarco's
annual Work Plans.
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During the period of September 30, 2006 through October 31, 2006 autonomous
data collection continued on the PRB pilot scale site using boreholes instrumented
during the previous month. In collaboration with the Idaho National Laboratory
(INL), the data are automatically uploaded and analyzed on a server at Idaho
Falls, Idaho. Difficulties were encountered with the wireless Internet link, which
required short visits, by INL technicians. However, data collections continued
throughout the month although data uploads were interrupted. Analyses of the
data show long-term changes in the barrier electrical conductivity. Preliminary
results indicate that the lower portion of the barrier shows substantially higher
resistivity than observed at other, older barriers. Work is underway to understand
how this relates to barrier performance.

The RCRA Consent Decree annual public meeting took place on November 1,
2006 at 7:00 pm at the East Helena Volunteer Firehall. In accordance with
Section IX of the Decree (Community Relations at East Helena), notices that
announced the annual public meeting were published on October 22, 2006 and
October 29, 2006 in the Sunday editions of the Helena Independent Record. An
affidavit of publication is attached to this monthly progress report. More than 150
letters, announcing the public meeting, were mailed to interested parties. During
the meeting, EPA CERCLA program and Lewis and Clark County Health
Department personnel presented an update on East Helena related projects. On
November 2, 20Q6, Jon Nickel sent to Linda Jacobson (via electronic mail) a
contact list of East Helena area citizens who have expressed an interest in Asarco-
related RCRA Consent Decree projects.

During the week of October 30, 2006 through November 2, 2006, Linda Jacobson
(EPA, Region VIII, Denver Office) inspected the RCRA Consent Decree related
projects at the East Helena Plant. The purpose of this visit was to 1) prepare for
the November 1, 2006 public meeting, 2) view the slurry wall construction in the
former acid plant sediment drying area, 3) meet with Montana Department of
Environmental Quality, Energy Laboratory, and Tetra Tech EM, Incorporated
personnel to resolve split analytical sample result discrepancies, 4) examine the
fumed slag that will be used as backfill material for the interim and final capping
projects, and 5) record the cleaning and demolition status of the former zinc plant
and sinter plant.

2006 Interim Measures Work Plan Addendum
On September 26, 2006, Asarco submitted the 2006 Interim Measures Work Plan
Addendum, which 1) describes the final cleaning actions designed to attain the
objectives of the Montana Consent Decree, 2) identifies the locations for
collection of surface samples where soils have been exposed during cleaning and
demolition activities, 3) outlines the areas in which backfilling using fumed slag
will be required to achieve proper site stabilization and drainage, 4) presents the
locations that will require interim capping, 5) provides the interim capping
techniques, procedures, and materials that will be used to inhibit infiltration of
precipitation within the demolition areas, and 6) outlines the general, short-term



maintenance for the interim cap. On October 13, 2006, EPA transmitted to
Asarco comments relating to the Work Plan. On October 16, 2006, Asarco
responded to the comments with an addendum, which was incorporated into the
Work Plan. On October 18, 2006, EPA approved the Work Plan, as amended by
Asarco's October 16, 2006 responses.

The Work Plan requires identification and collection of soil samples within
demolition footprints that contain exposed soils. On October 5, 2006,
Hydrometrics collected surface soil samples from exposed soil areas in the
footprint of the former sinter plant. A total of five surface soil samples were
collected from each area and composited into one representative sample of the
area. Photographs were obtained of each exposed area and a brief description of
the soil was recorded in the field book. The samples were submitted to Energy
Laboratories on October 10, 2006 for analyses of total metals and SPLP
Extractable Metals. The metal analyzed included arsenic, cadmium, copper, lead,
and zinc. The laboratory analytical report from Energy Laboratories,
photographs, lithological description, and GPS locations for each of the eight
exposed soil sample locations are attached to this monthly progress report.

On November 2, 2006, Asarco conducted a pre-bid conference and site tour of the
sinter plant and former acid plant sediment drying area for the purpose of inviting
prospective contractors an opportunity to bid on the temporary cap project in both of
these .areas. Asarco received the bid submittals on November 9, 2006 and will
awarded the project by mid November 2006. The project is scheduled to begin on
November 15,2006 with a completion date scheduled for December 15, 2006.

Groundwater Remedial Evaluation
In early October 2006, Asarco submitted several documents relating to the design
and construction of a slurry wall in the former acid plant sediment drying area.
These documents included a 1) Design Basis Memorandum, 2) Draft Work Plan,
and 3) Construction Quality Control Plan. On October 13, 2006, EPA approval of
the Work Plan for the former acid plant sediment drying area slurry wall
installation.

On October 18, 2006, Asarco submitted to EPA the 2006 Interim Measures Work
Plan Addendum, Former Acid Plant Sediment Drying Area Slurry Wall,
Monitoring, Operation, and Maintenance Work Plan. This Work Plan describes
the program for monitoring the effectiveness of the slurry wall and cap following
construction activities within the former acid plant sediment drying area,
including the testing and sampling program and operational and maintenance
procedures. On October 23, 2006, EPA approved the Work Plan, as submitted.

The conceptual work plan for installation of the former acid plant sediment drying
area slurry wall was released by EPA for public review and comment on
September 19, 2006. The public comment period ended on October 20, 2006. On
October 26, 2006, EPA approved the proposal and related supplemental
submittals provided by Asarco for the construction of the slurry wall.



On October 17, 2006, Shaw Environmental, Inc. (Shaw) mobilized at the former
acid plant sediment drying area to begin construction of the slurry wall. On
October 18, 2006, Shaw notified EPA and the Montana Department of
Environmental Quality (by electronic mail) that the initial site survey meeting was
scheduled to take place on Monday, October 23, 2006 to gain familiarity with the
site and to review layout of the construction activities. The site preparation,
backfill mixing, and slurry wall installation took place between October 18, 2006
and November 7, 2006. The slurry wall construction concluded on November 11,
2006 with the demobilization of the construction crew and equipment. Shaw will
begin preparation of the final construction report, which is scheduled for submittal
in January 2007.

Groundwater Drilling Program
The 2006 supplemental monitoring well and borehole drilling program was
completed in July, August, and September 2006. Supplemental monitoring wells
and boreholes were completed in the former acid plant sediment drying area,
speiss/dross area, proposed PRB wall area, and proposed CAMU Phase 2 cell
area. On October 10, 2006, the boreholes split soils samples were shipped to Rick
Wilkin (EPA Office of Research and Development, R.S. Kerr Laboratory) located
in Ada, Oklahoma.

Pump and Treat Pilot Test
In February 2006, Asarco advised EPA that it had retained Camp Dresser and
McKee Incorporated (COM) and Hydrometrics to perform an independent
evaluation of pump and treat technology for treatment of groundwater at the East
Helena Plant site. Over the last several months, Asarco has reported on the
progress of the pump and treat evaluation in the monthly progress reports. CDM
has concluded the pump and treat technology evaluation, including the bench-
scale study for treatment of speiss water in the on-site High Density Sludge
(HDS) water treatment plant. CDM has concluded that the pilot test was not
completely successful for proving pump and treat technology as an economic
approach to remediation of the speiss area groundwater at the East Helena site.
However, the pilot test was successful in demonstrating that the HDS water
treatment plant can be used to treat a limited amount of speiss area groundwater
that would be produced following installation of slurry walls for groundwater
source control at the site. The November 7, 2006 Final Report of Results of the
East Helena Pump and Treat Pilot Test is attached to this monthly progress report.

Corrective Action Management Unit (CAMU)
The analysis of soil data and design of the CAMU Phase 2 Cell continued through
the month of October 2006. The CAMU design includes a compacted clay liner
(CCL) that will be constructed from 3-foot-thick layer of low-permeability
borrow obtained from site excavation. The results were obtained from
permeability tests run on three bulk samples compacted to 95% of maximum
standard Proctor density and placed under a confining stress equal to the
overburden load that will be placed on the liner by construction of the CAMU



Phase 2 Cell. These tests confirmed the conclusions, reached in the Octoberl6,
2006 Geotechnical Investigation Report, that site soils can be compacted to
achieve hydraulic conductivities of 10"7 centimeters per second (cm/sec). A copy
of the CAMU Phase 2 Cell Geotechnical Investigation is attached to this monthly
progress report. The design of the CAMU Phase 2 cell, having a capacity of
approximately 100,000 cubic yards, will continue through November 2006.

RI/FS Long-Term Monitoring Program
In September 2006, Asarco completed the bi-monthly residential groundwater
well sampling outlined in Asarco's on-going Post Remedial Investigation
(RI)/Feasibility Study (FS), Long Term Monitoring Program. The analytical
results obtained from the Jensen drinking groundwater well and Jones' irrigation
groundwater well were near the laboratory detection limit of 0.002 mg/L and
slightly more than half of the Maximum Contaminant Level (MCL) for arsenic,
respectively. On October 5, 2006, the results of this sampling effort were
communicated to EPA. Based on the low, but detectable dissolved total arsenic
readings obtained from these two groundwater wells, an increase in sample
monitoring frequency and an expansion of the parameters, as presented in the
Updated Monitoring Program - October 2006, were agreed upon.

On October 23, 2006, Asarco initiated the Updated Monitoring Program - October
2006. Under this program, the Nordstrom and Jones' irrigation groundwater wells
and the Corbett and. Jensen residential groundwater drinking water wells were
scheduled to be sampled. The two irrigation wells located at the Nordstrom and
Jones' homes were winterized and could not be sampled during October 2006.
Groundwater well samples were obtained from the Corbett and Jensen drinking
groundwater wells after 10 minutes of purging, and then again after 30 minutes of
purging. The analytical dissolved arsenic result obtained from the Corbett and
Jensen groundwater wells are summarized in the following table and are attached
to this monthly progress report.

Location
Corbett - 203 Gail Street

- 1 0 Minute Purge
- 30 Minute Purge
- 30 Minute Purge (Duplicate)

Jensen - 401 Gail Street
- 10 Minute Purge
- 30 Minute Purge

Jones - 301 Gail Street
Nordstrom - 109 Gail Street

Total Dissolved Arsenic

<2ppb
<2ppb
<2ppb

2ppb
3ppb
Not Sampled
Not Sampled

During September 2006 (September 21, 2006 through September 25, 2006)
Asarco collected groundwater monitoring well samples from select EH-100 series
monitoring wells. The groundwater monitoring well samples collected from these
sites were submitted to Energy Laboratory for common ions, dissolved metals,



and arsenic speciation analyses. The laboratory analytical reports obtained from
the September 2006 sampling effort are attached to this monthly progress report.

On behalf of Montana Department of Environmental Quality, Tetra Tech EM Inc.
provided oversight during the sampling of wells and obtained spilt sample from
monitoring wells EH-106, EH-111, EH-112, EH-113, EH-114, EH-115, EH-116,
and EH-117. On November 2, 2006, Asarco, EPA, Montana Department of
Environmental Quality, Energy Laboratory, and Tetra Tech EM Inc. personnel met
to discuss the Northern Analytical Laboratories, Inc. split analytical sample results
obtained from the September 2006 sampling effort. Based on these discussions, the
following actions will take place. First, the Northern Analytical Laboratories, Inc.
results obtained from the three monitoring well samples that were improperly
preserved with sulfuric acid (EH-114, EH-116, and EH-117) will be removed
from the database. Second, the Montana Department of Environmental Quality
(through the use of Northern Analytical Laboratories, Inc.) will re-analyze the
samples obtained from monitoring wells EH-112 and EH-113. These monitoring
wells samples were properly preserved and will be re-analyzed following
established and accepted protocols and procedures, including minimal handling
and non-digestion of the samples prior to analyses. Finally, a select number of
monitoring well samples collected near the leading edge of the paleochannel
plume (sampled as part of the November 2006 RI/FS long-term monitoring
program) will be split between Asarco and the EPA. Energy Laboratory, Inc. and
EPA's Denver laboratory will analyze the samples.

A summary of the correspondence transmitted as part of the East Helena Consent
Decree in October 2006 and early November 2006 is included in Attachment 1.

b. Identify any requirements under the Part VII of the Decree that were not
completed in a timely manner, and problems or anticipated problem areas
affecting compliance with the Decree;

There were no requirements that were not completed in a timely manner nor were
there problems or anticipated problem areas that affect compliance with the
Decree.

c. Describe projects completed during the prior month, as well as activities
scheduled for the next month;

In accordance with the March 2000 Groundwater Source Control Interim
Measures Design Analysis, Plans, and Specification report, the speiss handling
area and the former acid plant sediment drying area are being inspected monthly
with the last inspection occurring on October 3, 2006. This monthly inspection
documented the condition of the interim measures within these two areas.

Under previously approved Work Plans, Asarco has initiated 1) demolition of the
concrete retaining walls and pads in the speiss handling area and 2) construction
of the slurry wall in the former acid plant sediment drying area. Both of these



construction projects have rendered the areas inaccessible and have negated the
need for monthly pad integrity inspections. Beginning December 2006, Asarco
proposes to replace the monthly inspections set forth in the March 2000
Groundwater Source Control Interim Measures Design Analysis, Plans, and
Specification report with the monthly interim cap inspections outlined in the 1)
2006 Interim Measures Work Plan Addendum, Final Cleaning, Soil Sampling,
Backfilling, and Interim Cap Work Plan and 2) 2006 Interim Measures Work Plan
Addendum, Former Acid Plant Sediment Drying Area Slurry Wall, Monitoring,
Operation, and Maintenance Work Plan.

CAMU Landfill - The construction of the CAMU Phase 1 Cell landfill is
complete. The Final Construction Report for the CAMU Phase 1 Cell was hand-
delivered to EPA on January 23, 2002. In accordance with the July 2000 CAMU
Design Analysis Report (Operation and Maintenance Plan), the CAMU is being
inspected monthly with the last inspection occurring on October 9, 2006. This
monthly inspection documented the condition of the CAMU.

During November 2006, Asarco is scheduled to conduct the monthly sampling of
the four designated residential groundwater wells and semi-annual sampling of
groundwater monitoring wells as prescribed in Asarco's revised on-going Post
Remedial Investigation (RI)/Feasibility Study (FS), Long Term Monitoring
Program. Asarco will split with EPA a select number of monitoring well samples
collected near the leading edge of the paleochannel plume (sampled as part of the
November 2006 RI/FS long-term monitoring program) for analyses by the EPA's
Denver laboratory. Shaw will begin preparation of the Former Acid Plant
Sediment Drying Area, Slurry Wall Final Construction Report, which is
scheduled for submittal in January 2007.

d. Describe and estimate the percentage of studies completed;

The Pump and Treat Pilot Scale Testing for Source Area Reduction of
Groundwater Contamination is approximately 100% complete.

The slurry wall construction in the former acid plant sediment drying area is
approximately 90% complete.

e. Describe and summarize all findings to date;

The details of past findings through September 2006 are described and
summarized in previous monthly progress reports.

f. Describe actions being taken to address problems;

There were no actions taken to address problems associated with the Decree.

g. Identify changes in key personnel during the period;



Asarco continues to use the services of Asarco technical personnel and
Hydrometrics Incorporated to perform the various activities required under the
Consent Decree. The Consent Decree activities will continue to be administrated
under the direction of Robert Miller.

h. Include copies of the results of sampling and tests conducted and other data
generated pursuant to work performed under Part VII of the Decree since
the last Progress Report. Asarco may submit data that has been validated
and confirmed by Asarco to supplement any prior submitted data. Updated
validated and confirmed data shall be included with the RFI Report, if not
delivered before;

The Energy Laboratory raw analytical sample results obtained from the October
2006 Post Remedial Investigation (RI)/Feasibility Study (FS), Long Term
Monitoring Program (Monthly Residential Groundwater Wells) are attached to
this monthly progress report. This data is currently being validated and the data
validation report will be submitted once completed.

Four updated plume maps that illustrate the Fall 2005 and Spring 2006
groundwater arsenic concentration have been attached to this monthly progress
report.

One validation package, entitled "Validation Summary, Asarco East Helena, Post
RI/FS Long-Term Monitoring Project, Surface water, Groundwater, and CAMU
Wells, Semi-Annual Sampling Event, Inorganic Analyses, June 2006
(confirmation sampling)" is attached to this progress report.

i. Describe the status of financial assurance mechanisms, including whether
any changes have occurred, or are expected to occur which might affect
them, and the status of efforts to bring such mechanisms back into
compliance with the requirements of this Decree.

ASARCO filed a voluntary petition for relief under chapter 11 of Title 11 of the
United States Bankruptcy Code in the Southern District of Texas on August 9,
2005. ASARCO hopes to use its chapter 11 bankruptcy proceeding to improve its
financial position to the point where it can successfully reorganize and immerge
from bankruptcy. ASARCO further hopes that at that time it will be in a position
to make the required financial assurance demonstration.

Sincerely, A

Irfidtl
'Jon Nickel

Cc: Denise A. Kirkpatrick, MDEQ



CERTIFICATION
PURSUANT TO U.S. v ASARCO INCORPORATED

(CV-98-3-H-CCL, USDC, D. Montana)

I certify under penalty of law that this document, October 2006 Progress Report

and all attachments, were prepared under my direct supervision in accordance

with a system designed to assure that qualified personnel gather and evaluate the

information submitted. Based on my inquiry of the person or persons who

manage the system or those persons directly responsible for gathering the

information, the information submitted is, to the best of my knowledge and belief,

true, accurate, and complete. I am aware that there are significant penalties for

submitting false information, including the possibility of fine or imprisonment for

knowing violations.

Signature _ (
Name: Thomas L. Aldrich
Title: Vice President Environmental Affairs
Date: November 10, 2006



CONSENT DECREE
EAST HELENA SITE

OCTOBER 2006 PROGRESS REPORT

SUMMARY OF CORRESPONDENCE
ATTACHMENT 1

DATE OF
TRANSMIT! AL

CORRESPONDENCE
SENT FROM

CORRESPONDENCE
SENT TO

SUBJECT RESPONSE

Attached to This
Monthly Progress

Report

Jon Nickel Linda Jacobson Affidavit of Publication - RCRA
Annual Public Meeting

No Formal Response
Required

October 16, 2006 Jon Nickel Linda Jacobson 2006 Interim Measures Work
Plan Addendum, Comment

Responses

EPA Approval,
October 18, 2006

Attached to This
Monthly Progress

Report

Jon Nickel Linda Jacobson Raw Analytical Report,
Photographs, Lithology, and
GPS Locations (Eight Sinter
Plant Soil Sample Locations)

No Formal Response
Required

October 5, 2006 Jon Nickel Linda Jacobson Former Acid Plant Sediment
Drying Area Slurry Wall Work
Plan and Construction Quality

Control Plan

EPA Approval,
October 13, 2006

October 18, 2006 Jon Nickel Linda Jacobson 2006 Interim Measures Work
Plan Addendum, Former Acid
Plant Sediment Drying Area

Slurry Wall, Monitoring,
Operation, and Maintenance

Work Plan

EPA Approval,
October 23, 2006



Attached to This
Progress Report

Jon Nickel Linda Jacobson Final Report of Results for East
Helena Pump and Treat Pilot

Test - November 7, 2006

No Formal Response
Required

Attached to This
Progress Report

Jon Nickel Linda Jacobson CAMU Phase 2 Cell
Geotechnical Investigation

No Formal Response
Required

Attached to This
Monthly Progress

Report

Jon Nickel Linda Jacobson October 2006 Post Remedial
Investigation (RI)/Feasibility

Study (FS), Long Term
Monitoring Program (Monthly

Residential Groundwater Wells)

No Formal Response
Required

Attached to This
Progress Report

Jon Nickel Linda Jacobson Raw Laboratory Analytical
Report, September 2006 EH-100

Series Monitoring Wells

No Formal Response
Required

Attached to This
Progress Report

Jon Nickel Linda Jacobson Updated Arsenic Concentration
Plume Maps

No Formal Response
Required

Request for
Replacement

(Section C. of This
Progress Report)

Jon Nickel Linda Jacobson Replace Monthly Pad Integrity
Inspections with Interim Cap

Inspections

Awaiting EPA
Approval

Attached to This
Progress Report

Jon Nickel Linda Jacobson Validation Summary, Asarco
East Helena, Post RI/FS Long-

Term Monitoring Project,
Surface water, Groundwater, and

CAMU Wells, Semi-Annual
Sampling Event, Inorganic

Analyses, June 2006
(Confirmation Sampling)

No Formal Response
Required


